

CHANGE ORDER NO.: 003

Owner: City of Lead, South Dakota
Engineer: Interstate Engineering

Contractor: Halme Construction
Project: Deadwood Supply Line
Contract Name: N/A

Owner's Project No.: WC2203083.04
Engineer's Project No.: WC2500057
Contractor's Project No.:

Date Issued: Effective Date of Change Order:


This Contract is hereby modified as follows upon execution of this Change Order:

Description:

- A) The quantity utilized for the Seeding, Mulching, and Fertilizing was significantly higher than original plan due to previous Change Ordered adjustments to the Waterline alignment. This quantity adjustment justified a price reduction to this item.**

Attachments:**A) Cost Deduction from Halme**

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>505,722.25</u>	Original Contract Times: Substantial Completion: <u>June 1, 2025</u> Ready for final payment: <u>June 1, 2025</u>
Increase from previously approved Change Orders No. 1 to No. 2: \$ <u>7,638.00</u>	Increase from previously approved Change Orders No.1 to No. 2: Substantial Completion: <u>97 Working Days</u> Ready for final payment: <u>153 Working Days</u>
Contract Price prior to this Change Order: \$ <u>513,360.25</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 13, 2025</u> Ready for final payment: <u>December 31, 2025</u>
Decrease this Change Order: \$ <u>250.00</u>	Increase this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>513,110.25</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 13, 2025</u> Ready for final payment: <u>December 31, 2025</u>

	Recommended by Engineer (if required)	Accepted by Contractor
By:	Kyle Carey	
Title:	Project Engineer	BHD Operations Manager
Date:	10/17/2025	10/29/2025
	Authorized by Owner	Approved by Funding Agency (if applicable)
By:		
Title:		
Date:		

Attachment A

Deadwood Water Supply Line Replacement

From Brian Halme <brian@halme-inc.com>

Date Fri 10/3/2025 12:24 PM

To Kyle Carey <Kyle.Carey@interstateeng.com>; Zach Grapentine <Zach.Grapentine@interstateeng.com>

Warning: Unusual sender <brian@halme-inc.com>

You don't usually receive emails from this address. Make sure you trust this sender before taking any actions.

Kyle,

With the quantity increase on item 29 - Seeding, Mulching, and Fertilizing, Halme and its subcontract are willing to decrease the unit price on this item from \$22.00 to \$12.00.

Let me know if you have any questions.

Thanks



Brian Halme

Halme, Inc.

C: 307.281.1213

O: 605.785.2323