

ENGINEER'S REPORT

City of Lead
Commission Meeting
February 2, 2025

Deadwood Water Supply Line Replacement

- The preconstruction meeting was held on January 7, 2025, at 9:00 am.
- The expected start date is mid-March 2025.
- If all goes well, the contractor is expected to finish by June 1, 2025, completion date.
- Water meters have a lead time of 6 to 9 months.
 - Water meter locations are expected to utilize spools temporarily to allow the waterline to be active until water meters can be installed.