

ENGINEER'S REPORT

City of Lead
Commission Meeting
March 5, 2025

Deadwood Water Supply Line Replacement

- Halme plans to mobilization in and begin work the week of March 10th.
- We are working with the lab to set up on-site safety training for that week.
- The contractor is expected to finish by June 1, 2025, completion date.