

ENGINEER'S REPORT

City of Lead
Commission Meeting
September 2, 2025

Deadwood Water Supply Line Replacement

- Connections have been made and the new line has been utilized as of Wednesday.
- Performed a walkthrough with the Lab on 8/28/25 to be sure that all Lab concerns are addressed.
- The Contractor will schedule a substantial walkthrough the week of 8/1/2025 with the City, Engineer, and Lab to prepare a punch list for final completion.
- Change Order and Pay Application for review.